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SUBJECT: SCAP Target Extensions 
West Lake Landfill Site 
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TO: Cecilia Tapia, Director 
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Due to the Environmental Protection Agency's (EPA) decision to place West Lake 
Landfill Remedial Design/Remedial Action (RD/RA) activities on hold pending the development 
of a Supplemental Feasibility Study (FS), we propose to move all site targets out by one year. 
The West Lake Landfill site has two FY 2010 SCAP target dates that require extension into the 
next FY. The completion of negotiations for RD/RA for Operable Unit 1 and Operable Unit 2 
was planned for fourth quarter FY 2010. 

Background: EPA began RD/RA negotiations with the potentially responsible parties 
(PRPs) in September 2008. RD negotiations were completed in October 2008 when the PRPs 
agreed to do the RD under an amended Administrative Order on Consent (AOC). Some 
preliminary RD work had been done including submission of draft RD work plans. EPA and the 
PRPs had reached an agreement in principle on the consent decree wherein the PRPs agreed to 
conduct the RA. 

In an April 2009 letter to the Administrator, the Great Rivers Environmental Law Center, 
on behalf of the Coalition, requested the remedy be reevaluated. After extensive consultation 
between the Region and Headquarters, EPA decided to conduct a Supplemental FS that evaluates 
remedial options involving fiill-scale excavation ofthe radiological Iy contaminated landfill 
material. The RD work and RA negotiations were put on hold in June 2009 pending the outcome 
ofthe Supplemental FS. 

In January 2010, EPA agreed to allow the PRPs to perform the Supplemental FS under 
the existing AOC. The PRPs have recently submitted a draft work plan which is currently under 
review by EPA and the state. We anticipate completion ofthe Supplemental FS report this 
spring. The Coalition has been informed that more study is being done. EPA will make the 
documents publicly available upon completion. 
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